

April 13, 2026



Luke Merrill
Mayor
110 First Avenue NW
(763) 444-5512

Construction Includes:

- Pavement Reconstruction
- Sidewalk and Curb Reconstruction

Construction Schedule:

- *Partial Closure Begins:*
 - April 27, 2026
- *Full Closure Begins:*
 - May 18, 2026
- *Anticipated Completion:*
June 2026.

Contractor:

ASTECH Corporation
8348 Ridgewood Road
Saint Joseph, MN 56374
Phone: 320-363-8500

Engineer:

Jason W Cook, P.E.
City Engineer
Phone: 763-433-2851
Jason.Cook@bolton-menk.com

Inspector:

Shayne Imre
Bolton & Menk, Inc.
Cell: 952-254-1276
Shayne.Imre@bolton-menk.com

Project Updates:

The City website will post project updates at the following location:
<https://www.cityofisanti.us>



Heritage Boulevard Roundabout Construction Notice

Project Summary

This project includes the construction of a roundabout at the intersection of Heritage Boulevard (CSAH 5) and East Dual Boulevard. The City of Isanti in conjunction with Isanti County has awarded the Heritage Boulevard Roundabout project to ASTECH Corporation. The roundabout was completed last year. The remaining work includes 2 phases. Phase 1 will include pavement resurfacing between Hwy 65 and the roundabout. Phase 2 will include full street and sidewalk reconstruction west of the roundabout to the railroad tracks.

Project Schedule

You can anticipate the following workflow for this project:

- 1) Beginning Monday April 27, 2026, Heritage Boulevard (CSAH 5) will be closed to through traffic between Hwy 65 & the roundabout. County Road through traffic will be detoured to Cambridge following the same route that was set up last year. See detour route on the back of this notice.
 - a. Phase 1 construction will begin between Hwy 65 and the new roundabout.
 - i. The contractor will provide single lane access between Hwy 65 and the roundabout during this phase for local access.
- 2) Phase 2 construction will be west of the roundabout to the railroad tracks. The contractor plans to move to this phase in mid to late May. This phase will require a full road closure west of the roundabout. The full closure is anticipated to remain in place for approximately 4 weeks.

Please note that construction schedules and operations are controlled by the Contractor and are subject to change based on weather and construction progress.

Thank you for your cooperation during this construction project. If you have any questions or concerns during the project, City Engineer Jason Cook or Shayne Imre, the field representative, will be able to assist you at the phone numbers or emails listed.

